e o o STAGE 2

1) CLOSE WEST AND EAST ORTH RD.

2) SHIFT TRAFFIC OVER FOR STAGE 2. & 2
3) RELOCATE BARRIER WALL, SIGNING, AND TRAFFIC CONTROL DEVICES.

4) REMOVE WIDENING FROM RT. STA.224+73.92 - 248+23.41.

5) CONSTRUCT STAGE 2 AS SHOWN IN THE STAGING DETAILS AND STAGING TYPICALS AND REMOVE EAST HALF OF CULVERTS.

6) REMOVE WIDENING FROM LT. STA.224+89.53 - 230+51.50 & LT. STA.242+27.92 - 248+07.14.

T) PLACE TEMPORARY STRIPING ON IL 76.

8) REMOVE BARRIER WALL, SIGNING, AND TRAFFIC CONTROL DEVICES.
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